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PIIN/SIIN MOD/AMD

SECTION A - SUPPLEMENTAL INFORMATION

PROGRAM:   Production Contract for A2 High Mobility Multi-purpose Wheeled Vehicle (A2 HMMWV)

CONTRACT:                             DAAE07-01-C-S001

MODIFICATION:                         P00395

1.  The purpose of this bilateral modification is to incorporate ECP's for the following:

CLIN    ECP Incorporated           Qty   ECP Amount     Current Unit      Revised Unit

                                                        Price             Price

4004AA    TACU8483                  18      NC         $78,395.33         $77,801.71

          Next Generation Armor            (593.62)

4004AB    TACU8483                  35      NC         $78,276.24         $77,682.62

          Next Generation Armor            (593.62)

4004AC    TACU8483                  37      NC         $78,276.24         $77,682.62

          Next Generation Armor            (593.62)

4005AB    TACU8483                   1      NC         $79,903.17         $79,703.64

          Next Generation Armor            (199.53)

4005AC    TACU8483                   8      NC         $79,903.17         $79,703.64

          Next Generation Armor            (199.53)

4005AD    TACU8483                  17      NC         $79,903.17         $79,703.64

          Next Generation Armor            (199.53)

4009AA    FET Adjustment             6       (0.08)    $79,537.32         $79,187.13

          U1819 and 1820                      20.47

          Seatbelt Retractor Shield            5.36

          U1815 - ERR P9542J                   6.00

          Delete Radio Cables               (85.55)

          Install SINCGARS Power Cable       116.19

          TACU 8483                              NC

          Next Generation Armor            (412.58)

4009AB    FET Adjustment              6      (0.08)    $79,524.15          $79,142.13

          Delete Radio Cables               (85.55)

          Install SINCGARS Power Cable       116.19

          TACU 8483                              NC

          Next Generation Armor            (412.58)

4009AC    FET Adjustment               2     (0.08)    $79,524.15          $79,142.13

          Delete Radio Cables               (85.55)

          Install SINCGARS Power Cable       116.19

          TACU 8483                              NC

          Next Generation Armor            (412.58)

4009AD    FET Adjustment              82     (0.08)    $79,518.15          $79,141.1056

          U1815 - ERR P9542J          68       6.00

          Delete Radio Cables         82    (85.55)

          Install SINCGARS Power Cable 82    116.19

          TACU 8483                   82         NC

          Next Generation Armor       82   (412.58)

4009AE    FET Adjustment               1      (0.08)   $79,554.79          $79,142.13

          Next Generation Armor             (412.58)
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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

4009AG    Next Generation Armor        6    (412.58)   $79,739.99          $79,327.41

4009AH    Next Generation Armor      308    (412.58)   $79,554.71          $78,807.3575

          U1865 Splash Shield        187    (551.39)

4009AJ    U1865, Splash Shield       500    (551.39)   $79,142.13          $78,590.74

4009AK    U1865, Splash Shield       748    (551.39)   $79,142.13          $78,590.74

4009AN    U1865, Splash Shield       575    (551.39)   $79,142.13          $78,590.74

4007AA    U1865, Splash Shield        11    (551.39)   $77,155.51          $76,604.12

4007AB    U1865, Splash Shield        23    (551.39)   $77,245.87          $76,694.48

2.  As a result of this Modification P00395, the contract value is decreased by ($1,351,692.46). The Prior Amount and

Cumulative Obligation Amount are shown in Section G - Contract Administration Data.

3.  Except as provided for herein, all contract terms and conditions remain unchanged and in full force and effect.

                                               *** END OF NARRATIVE A 347 ***
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

4004          NSN: 2320-01-380-8213

              FSCM: 19207

              PART NR: 8750310

              SECURITY CLASS: Unclassified

4004AA        USMC M1043A2                                               18          EA   $  77,801.71000  $      1,400,430.78              ____________                                                                 ______________   __________________

              NOUN: M1043A2

              PRON: T136D532JZ    PRON AMD: 01    ACRN: GJ

              CUSTOMER ORDER NO: M9545003MP35001

                                        Unit Price

M1043A2                                 $77,986.35

FET                                     $    32.44

Woodland Camo. Paint                      Included

Deep Water Ford                          $  581.01

Full USMC M1043A1 Stowage Plan           $  109.47

Full USMC BII for M1043A2                 Included

Warning Device                           $   10.80

Communication Equipment Reduction         $(301.82)

PCB/GPC                                   $ (22.92)

Engineering Changes:

*ECP TACU 8483                                   NC

*Next Generation Armor                     (593.62)

*Revised Contract Price                 *$77,801.71

*Added by modification P00395

TOTAL                                    $78,395.33

                                         x       18

TOTAL FIXED PRICE                     $1,411,115.94

USMC Registration Numbers:  609386-609390 and 609564-609576

                              (End of narrative B001)

              Packaging and Marking              _____________________

See Section D

                              (End of narrative D001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

Contractor shall deliver in accordance with the delivery

schedule set forth in Attachment 21 of the Contract.
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Reference No. of Document Being Continued

MOD/AMD

DRC            MARK FOR

001            Fleet Support Center (DMFA-Stores)

               FSD Stor Maint Br Whse 1231 Dr 11

               MCLB Bldg 1221 Dr 20

               POC:  Ms. Lynn Wisham, FSC, Code 877-2

                   Phone:  (229) 639-5831

                              (End of narrative F001)
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

4004AB        USMC M1043A2                                               35          EA   $  77,682.62000  $      2,718,891.70              ____________                                                                 ______________   __________________

              NOUN: HMMWV M1043A2

              PRON: T149L003JZ    PRON AMD: 01    ACRN: MB

              CUSTOMER ORDER NO: M9545004MP45001

                                      Unit Price

M1043A2                               $77,986.35

FET                                   $    32.44

Woodland Camo. Paint                    Included

Deep Water Ford                       $   581.01

Reduced USMC BII                      $  (119.09)

USMC M1043A1 Stowage Plan             $   109.47

Warning Device                        $    10.80

Communication Equipment reduction     $  (301.82)

PCB/GPC                               $   (22.92)

Engineering Changes:

*ECP TACU 8483                                 NC

*Next Generation Armor                $  (593.62)

*Revised Contract Price               $ 77,682.62

*Added by modification P00395

TOTAL UNIT PRICE                      $78,276.24

                                      x       35

TOTAL PRICE                        $2,739,668.40

USMC REGISTRATION NUMBERS:  609584 - 609618

                              (End of narrative B001)

              Packaging and Marking              _____________________

See Section D

                              (End of narrative D001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

Contractor shall deliver in accordance with the

delivery scheduel set forth in Attachment 21 of

the contract.

DRC          MARK FOR
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Reference No. of Document Being Continued

MOD/AMD

001          MPS-1 Organic Account

             ATTN:  Mr. Gene Johnston

             Phone:  (904) 696-5029

                              (End of narrative F001)
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

4004AC        USMC M1043A2                                               37          EA   $  77,682.62000  $      2,874,256.94              ____________                                                                 ______________   __________________

              NOUN: HMMWV M1043A2

              PRON: T149L013JZ    PRON AMD: 02    ACRN: MB

              CUSTOMER ORDER NO: M9545004MP45001

                                        Unit Price

M1043A2                                 $77,986.35

FET                                     $    32.44

Woodland Camo Paint                       Included

Deep Water Ford                         $   581.01

Reduced USMC BII                        $ (119.09)

USMC M1043A1 Stowage Plan               $   109.47

Warning Device                          $    10.80

Communication Equipment reduction       $ (301.82)

PCB/GPC                                 $  (22.92)

Engineering Changes:

*ECP TACU 8483                                 NC

*Next Generation Armor                  $ (593.62)

*Net ECP Adjustment Amount              $ (593.62)

*Revised Contract Price                 $77,682.62

*Added by Modification P00395

TOTAL UNIT PRICE                       $ 78,276.24

                                       x        37

TOTAL PRICE                          $2,896,220.88

USMC REGISTRATION NUMBERS:  610023 - 610059

                              (End of narrative B001)

              Packaging and Marking              _____________________

                  See Section D

                              (End of narrative D001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

                   Contractor shall deliver in accordance with

                   the delivery schedule set forth in

                   Attachment 21 of the contract.

                   DRC          MARK FOR

                   002          SMU 1st Supply BN

                                Force Feed Acct:  MMC246
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

                                POC:  CW04 David Carter, Bldg 2261

                                Phone:  760-763-2561

                   003          HQ BN 2D MARDIV

                                POC:  CW03 McCarthy

                                Phone:  910-451-9537/8051

                   004          POC:  MGYSGT ALI

                                Phone:  910-451-3657/1386

                                        or

                                POC:  MGYSGT Wilson

                                Phone:  910-451-3657

                   005          Force Fed Acct LLP

                                POC:  MGYSGT G.E. Calvin

                                Phone:  011-81-611-737-7860

                   006          TMO M/F  M14167

                                POC:  SSGT Shawh King

                                Phone:  419-666-6992

                   007          SUPO M/F M14171

                                POC:  Capt. Nathan A. Mentink

                                Phone:  773-539-6464 x 302

                                    or

                                POC:  GYSGT Dion D. Hill

                                Phone:  773-539-6464 x 310

                   008          SUPO M/F M14176

                                POC:  SSGT Bruce Shank

                                Phone:  847-623-7447

                   009          SUPO M/F M14181

                                POC: SGT Scott A. Carter

                                Phone:  314-263-6454/6457

                   010          SUPO M/F M14186

                                POC:  SSGT Joseph G. Zilligen

                                Phone:  417-869-2857

                              (End of narrative F001)
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MOD/AMD

4005          NSN: 2320-01-380-8229

              FSCM: 19207

              PART NR: 8750311

              SECURITY CLASS: Unclassified

4005AB        USMC M1045A2                                                1          EA   $  79,703.64000  $         79,703.64              ____________                                                                 ______________   __________________

              NOUN: HMMWV M1045A2

              PRON: T119V380JZ    PRON AMD: 03    ACRN: AG

              CUSTOMER ORDER NO: M9545001MR15010

                                  Unit Price

M1045A2                          $78,880.26

FET (Improved Sidewall Tire)     $    32.44

Woodland Camo Paint                Included

ECPs for FY02 and FY03           $   810.67

ECP U1819 and U1820              $    20.47

ECP U1724                        $    11.35

Pintle Towing System               Included

200 Amp Alt                        Included

Deep Water Fording               $   581.01

Reduced USMC BII                 $ (119.09)

Warning Device                   $    10.80

Comm. Equip. Reduction           $ (301.82)

PCB/GPC                          $  (22.92)

Engineering Changes:

*ECP TACU 8483                           NC

*Next Generation Armor           $  (199.53)

*Revised Contract Price          $79,703.64

*Added by Modification P00395

Fixed Price Total                $79,903.17

USMC Registration Number:         609328

                              (End of narrative B001)

              Packaging and Marking              _____________________

See Section D

                              (End of narrative D001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001  M9545000565010A MMSA01    M                3
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

                        PROJ CD     BRK BLK PT                        _______     __________

                          000

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               1            UNDEFINITIZED

              FOB POINT: Origin

              SHIP TO: FREIGHT ADDRESS                       _______________

              (MMSA01)   TRAFFIC MANAGEMENT OFFICER

                         MCLB BLDG 1221 DR 20

                         MF FSD STOR MAINTBR WHSE 1231 DR 11

                         ALBANY                GA 31704-5000

 Contractor shall deliver in accordance with the

 delivery schedule set forth in Attachment 21

 of the contract.

DRC          MARK FOR

001          Fleet Support Center (DMFA-Stores)

             POC:  Ms. Lynn Wisham, FSC, Code 877-2

             Phone:  (229) 639-5831

                              (End of narrative F001)
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

4005AC        USMC M1045A2                                                8          EA   $  79,703.64000  $        637,629.12              ____________                                                                 ______________   __________________

              NOUN: HMMWV M1045A2

              PRON: T149L004JZ    PRON AMD: 01    ACRN: MB

              CUSTOMER ORDER NO: M9545004MP45001

                                          Unit Price

M1045A2                                   $79,722.75

FET                                       $    32.44

Woodland Camo. Paint                        Included

Deep Water Ford                           $   581.01

Reduced USMC BII                          $ (119.09)

Warning Device                            $    10.80

Communication Equipment reduction         $ (301.82)

PCB/GPC                                   $  (22.92)

Engineering Changes:

*ECP TACU 8483                                    NC

*Next Generation Armor                    $ (199.53)

*Revised Contract Price                   $79,703.64

*Added by Modification P00395

TOTAL UNIT PRICE                          $79,903.17

                                          x        8

TOTAL PRICE                              $639,225.36

USMC REGISTRATION NUMBERS:  609619-609626

                              (End of narrative B001)

              Packaging and Marking              _____________________

                  See Section D

                              (End of narrative D001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

                   Contractor shall deliver in accordance with

                   the delivery schedule set forth in

                   Attachment 21 of the contract.

                   DRC           MARK FOR

                   001           MPS-1 Organic Account

                                 ATTN:  Mr. Gene Johnston

                                 Phone:  (904) 696-5029

                              (End of narrative F001)
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4005AD        USMC M1045A2                                               17          EA   $  79,703.64000  $      1,354,961.88              ____________                                                                 ______________   __________________

              NOUN: HMMWV M1045A2

              PRON: T149L014JZ    PRON AMD: 02    ACRN: MB

              CUSTOMER ORDER NO: M9545004MP45001

                                        Unit Price

M1045A2                                 $79,722.75

FET                                     $    32.44

Woodland Camo. Paint                      Included

Deep Water Ford                         $   581.01

Reduced USMC BII                        $  (119.09)

Warning Device                          $    10.80

Communication Equipment reduction       $  (301.82)

PCB/GPC                                 $   (22.92)

Engineering Changes:

*ECP TACU 8483                                   NC

*Next Generation Armor                  $  (199.53)

*Revised Contract Price                 $79,703.64

*Added by Modification P00395

TOTAL UNIT PRICE                        $79,903.17

                                        x       17

TOTAL PRICE                          $1,358,353.89

USMC REGISTRATION NUMBERS:  610060-610076

                              (End of narrative B001)

              Packaging and Marking              _____________________

See Section D

                              (End of narrative D001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

                   Contractor shall deliver in accordance with

                   the delivery schedule set forth in

                   Attachment 21 of the contract.

                   DRC          MARK FOR

                   002          TMO M/F SMU 1st Supply Bn

                                POC:  CW04 David Carter, Bldg 2261

                                Phone:  760-763-2561

                   003          HQ BN 2D MARDIV

                                POC:  CW03 McCarthy
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                                Phone:  910-451-9537/8051

                   004          TMO Force Fed Acct LLP

                                POC:  MGYSGT G.E. Callvin

                                Phone:  011-81-611-737-7860

                   005          SUPO M/F M21627

                                POC:  MAJ MAck/GYSGT Pinkerton

                                Phone:  305-628-5173/76

                              (End of narrative F001)
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4007          NSN: 9999-99-999-9999

              FSCM: 19207

              PART NR: 9999999

              SECURITY CLASS: Unclassified

4007AA        USAF M1116 CHASSIS                                         11          EA   $  76,604.12000  $        842,645.32              __________________                                                           ______________   __________________

              NOUN: HMMWV M1116 CHASSIS, 11 EA

              PRON: U149L061JZ    PRON AMD: 02    ACRN: MW

              CUSTOMER ORDER NO: FD20600470710M

                                         Unit Price

M1116                                    $76,798.74

FET                                      $    32.44

Dual Oil Filters                         $    31.41

Enhanced Air Filters                     $   247.92

Operator's Manual                        $    45.00

Camo Paint                                 Included

Engineering Changes:

*U1865, Splash Shield                      (551.39)

*Revised Contract Price                  $76,604.12

*Added by Modification P00395

Total                                    $77,155.51

                                         x       11

Total Price                             $848,710.61

                              (End of narrative B001)

Additional USAF DD Form 250 Distribution

Requirement:

1 Copy - Warner Robins ALC/LECB

         295 Byron Street

         Robins AFB, GA  31098-1611

1 Copy - Warner Robins ALC/LESVS

         295 Byron Street

         Robins AFB, GA  31098-1611

                              (End of narrative B002)

              Packaging and Marking              _____________________

See Section D
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                              (End of narrative D001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

                   Contractor shall deliver in accordance with

                   the delivery schedule set forth in

                   Attachment 21 of the contract.

                              (End of narrative F001)
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4007AB        USAF M1116 CHASSIS                                         23          EA   $  76,694.48000  $      1,763,973.04              __________________                                                           ______________   __________________

              NOUN: HMMWV M1116 CHASSIS, 23 EA

              PRON: U149L062JZ    PRON AMD: 02    ACRN: MW

              CUSTOMER ORDER NO: FD20600470710M

                                      Unit Price

M1116                                 $76,798.74

FET                                   $    32.44

Dual Oil Filters                      $    31.41

Enhanced Air Filters                  $   247.92

Operator's Manual                     $    45.00

Tan Paint                             $    90.36

Engineering Changes:

*U1865, Splash Shield                   (551.39)

*Revised Contract Price               $76,694.48

*Added by Modification P00395

Total                                 $77,245.87

                                      x       23

Total Price                        $1,776,655.01

                              (End of narrative B001)

Additional USAF DD Form 250 Distribution

Requirements:

 1 Copy - Warner Robins ALC/LECB

  295 Byron Street

  Robins AFB, GA 31098-1611

 1 Copy - Warner Robins ALC/LESVS

  295 Byron Street

  Robins AFB, GA 31098-1611

                              (End of narrative B002)

              Packaging and Marking              _____________________

See Section D

                              (End of narrative D001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

                   Contractor shall deliver in accordance with

                   the delivery schedule set forth in

                   Attachment 21 of the contract.
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

                              (End of narrative F001)
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

4009          NSN: 9999-99-999-9999

              FSCM: 19207

              PART NR: 9999999

              SECURITY CLASS: Unclassified

4009AA        PRODUCTION QUANTITY                                         6          EA   $  79,187.13000  $        475,122.78              ___________________                                                          ______________   __________________

              NOUN: HMMWV, M1114 CHASSIS

              PRON: R136D394JZ    PRON AMD: 01    ACRN: KH

              CUSTOMER ORDER NO: N0003003MP30040

                                Unit Price

M1114 Chassis,

   including FY '02/'03 ECPs    $79,413.09 *

F.E.T.                               32.52

**FET Adjustment                     (.08)

Manual, Operator & HR

   P/N: 92320-28010                  45.00

Hydraulic Winch Engineering

   Changes                           46.71

**Engineering Changes:

**ECPs U1819 and U1820               20.47

**Seatbelt Retractor Shield           5.36

**ECPU1815 - ERR P9542J               6.00

**Delete Radio Cables              (85.55)

**Install SINCGARS Power Cable      116.19

**ECP TACU8483                          NC

**Next Generation Armo            (412.58)

   Fixed Price Total            $79,537.32

**Revised Contract Price:       $79,187.13

**Added by modification P00395.

Additional US Navy DD Form 250 Distribution

Requirements:

2 copies - Officer in Charge

           Naval Facilities Engineering

                Command Detachment

           Seabee Logistic Center

           4111 San Pedro Street, Code 43,

                Bldg. 1443

           Port Hueneme, CA  93043-4410

* correction of typo

                              (End of narrative B001)

              Packaging and Marking              _____________________
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    Page        of

Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

 See Section D.

                              (End of narrative D001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

Contractor shall deliver in accordance with

the delivery schedule set forth in Attachment

21 of the Contract.

                              (End of narrative F001)
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

4009AB        PRODUCTION QUANTITY                                         6          EA   $  79,142.13000  $        474,852.78              ___________________                                                          ______________   __________________

              NOUN: M1114 CHASSIS

              PRON: A136D443JZ    PRON AMD: 03    ACRN: GH

              AMS CD: 51103446005

                                Unit Price

M1114 Chassis                   $78,240.45

F.E.T.                              $32.52

*F.E.T. Adjustment                  (0.08)

ECPs for 02 and 03               $1,172.64

ECPs for U1819 and U1820         $   20.47

Hyd Winch Engr Changes

  Snatch Block CSI               $   97.19

  Delete Mag Part Testing        $ (50.48)

Shield, Seat Belt Retractor      $    5.36

ECP for P9542J                   $    6.00

Engineering Changes:

*Delete Radio Cables               (85.55)

*Install SINCGARS Power Cable       116.19

*ECP TACU 8483                          NC

*Next Generation Armor            (412.58)

*Revised Contract Price         $79,142.13

*Added by Modification P00395.

 Fixed Price Total              $79,524.15

                                x        6

 Total                         $477,144.90

                              (End of narrative B001)

              Packaging and Marking              _____________________

 See Section D.

                              (End of narrative D001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001  W56HZW3168S101  CK0NWD    M                3

                        PROJ CD     BRK BLK PT                        _______     __________

                          000

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               6            UNDEFINITIZED
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

              FOB POINT: Origin

              SHIP TO: FREIGHT ADDRESS                       _______________

              (CK0NWD)   XR OGARA HESS AND EISENHARDT

                         9113 LE SAINT RD

                         FAIRFIELD             OH 45014-0001

Contractor shall deliver in accordance with

the delivery schedule set forth in Attachment

21 of the Contract.

                              (End of narrative F001)
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

4009AC        PRODUCTION QUANTITY                                         2          EA   $  79,142.13000  $        158,284.26              ___________________                                                          ______________   __________________

              NOUN: M1114 HMMWV CHASSIS

              PRON: W136D454JZ    PRON AMD: 02    ACRN: JX

              AMS CD: 10100100000

              CUSTOMER ORDER NO: W81E683079K001

                                Unit Price

M1114 Chassis                   $78,240.45

F.E.T.                              $32.52

*F.E.T. Adjustment                  (0.08)

ECPs for 02 and 03               $1,172.64

ECPs for U1819 and U1820         $   20.47

  Hydraulic Winch Engr Changes

   Snatch Block CSI              $   97.19

   Delete Mag Part Testing       $ (50.48)

Shield, Seat Belt Retractor      $    5.36

ECP for P9542J                   $    6.00

Engineering Changes:

*Delete Radio Cables               (85.55)

*Install SINCGARS Power Cable       116.19

*ECP TACU 8483                          NC

*Next Generation Armor            (412.58)

*Revised Contract Price         $79,142.13

   Fixed Price Total            $79,524.15

                                x        2

   Total Price                 $159,048.30

                              (End of narrative B001)

              Packaging and Marking              _____________________

 See Section D.

                              (End of narrative D001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001  W56HZW3181S001  CK0NWD    M                3

                        PROJ CD     BRK BLK PT                        _______     __________

                          000

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               2            UNDEFINITIZED

              FOB POINT: Origin
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

              SHIP TO: FREIGHT ADDRESS                       _______________

              (CK0NWD)   XR OGARA HESS AND EISENHARDT

                         9113 LE SAINT RD

                         FAIRFIELD             OH 45014-0001

Contractor shall deliver in accordance with

the delivery schedule set forth in Attachment

21 of the Contract.

                              (End of narrative F001)
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

4009AD        PRODUCTION QUANTITY                                        82          EA   $  79,141.10560  $      6,489,570.66              ___________________                                                          ______________   __________________

              NOUN: M1114 CHASSIS

              PRON: A136D461JZ    PRON AMD: 02    ACRN: GH

              AMS CD: 51103446005

FY04 Price at 24 Per Day

                                        Unit Price

Chassis, M1114                          $78,240.45

FET (Improved Sidewall Tire)            $    32.52

*FET Adjustment                             (0.08)

Woodland Camo Paint                       Included

ECPs for 02 and 03                      $ 1,172.64

ECPs for U1819 and U1820                $    20.47

Hydraulic Winch Engineering Changes

  Snatch Block CSI                      $    97.19

  Delete Mag Part Testing               $  (50.48)

  Shield, Seat Belt Retractor           $     5.36

Engineering Changes:

*Delete Radio Cables                       (85.55)

*Install SINCGARS Power Cable               116.19

*ECP TACU 8483                                  NC

*Next Generation Armor                    (412.58)

* Subtotal                              $79,136.13

*Engineering Change:

*U1815, Level III Rear Dif. Oil

    Cooling System (P9542J)             $     6.00

    Revised Unit Price                  $79,142.13

*ECP U1815 implemented on quantity of 68 each

priced as follows:

*Previous

*Unit Price     Qty           Extended Price___________     ___           ______________

$79,136.13       14           $1,107,905.82

*Revised

*Unit Price     Qty           Extended Price___________     ___           ______________

$79,142.13       68           $5,381,664.84

*Amortized

*Unit Price     Qty           Extended Price___________     ___           ______________

$79,141.1056     82           $6,489,570.66

*Price adjusted by P00395

                              (End of narrative B001)
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

              Packaging and Marking              _____________________

See Section D

                              (End of narrative D001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001  W56HZW3197S101  CK0NWD    M                3

                        PROJ CD     BRK BLK PT                        _______     __________

                          000

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               82           UNDEFINITIZED

              FOB POINT: Origin

              SHIP TO: FREIGHT ADDRESS                       _______________

              (CK0NWD)   XR OGARA HESS AND EISENHARDT

                         9113 LE SAINT RD

                         FAIRFIELD             OH 45014-0001

Contractor shall deliver in accordance with

the delivery schedule set forth in Attachment

21 of the Contract.

                              (End of narrative F001)
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

4009AE        PRODUCTION QUANTITY                                         1          EA   $  79,142.13000  $         79,142.13              ___________________                                                          ______________   __________________

              NOUN: M1114 CHASSIS

              PRON: A136D402JZ    PRON AMD: 03    ACRN: GH

              AMS CD: 51103446005

                                     Unit Price

M1114                                $78,240.45

FET                                  $    32.52

*FET Adjustment                      $   (0.08)

Woodland Camo. Paint                   Included

ECPs for FY02 and FY03               $ 1,172.64

ECPs for U1819 and U1820             $    20.47

Delete Radio Cables                  $  (85.55)_

Install SINCGARS Power Cable         $   116.19

Hydraulic Winch Engineering Changes:

   Snatch Block CSI                  $    97.19

   Delete Mag Part Testing           $  (50.48)

   Shield, Seat Belt Retractor       $     5.36

ECP U1815- ERR P9542J Level III

   Rear Differential Cooling System  $     6.00

Engineering Changes:

*Next Generation Armor               $ (412.58)

*Revised Contract Price              $79,142.13

*Added by Modification P00395.

Fixed Price Total                    $79,554.79

                                     x        1

                                     $79,554.79

                              (End of narrative B001)

              Packaging and Marking              _____________________

See Section D

                              (End of narrative D001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

Contractor shall deliver in accordance with the

delivery

schedule set forth in Attachment 21 of the contract.

                              (End of narrative F001)
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

4009AG        DIA M1114 CHASSIS                                           6          EA   $  79,327.41000  $        475,964.46              _________________                                                            ______________   __________________

              NOUN: HMMWV M1114 CHASSIS

              PRON: W136D520JZ    PRON AMD: 03    ACRN: LU

              CUSTOMER ORDER NO: HHM40230591

                                Unit Price

M1114 Base Price                $78,240.45

F.E.T.                               32.44

FY '02 & '03 ECPs                 1,172.64

U1819 & U1820                        20.47

Hydraulic Winch ECPs (net)           46.71

Rear Dif Oil Cooling                  6.00

Shield, Seatbelt Retractor            5.36

Sealed Dipsticks                  included

Tan Paint                           140.28

Manual, Operator's                   45.00

Delete Radio Cables                 (85.55)

Install SINCGARS Power Cable        116.19

Engineering Changes:

*Next Generation Armor             (412.58)

*Revised Contract Price         $79,327.41

*Added by Modification P00395.

Total Unit Price                $79,739.99

Extended Price (U/P X 6)       $478,439.94

Additional DD 250 instructions:

Send one (1) copy of DD 250 to:

Defense Intelligence Agency

ATTN: OC-4

Washington, DC  20340-3035

                              (End of narrative B001)

              Packaging and Marking              _____________________

See Section D.

                              (End of narrative D001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001  W56HZW3253S101  CK0NWD    M                3

                        PROJ CD     BRK BLK PT                        _______     __________

                          000

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               6            UNDEFINITIZED

              FOB POINT: Origin

              SHIP TO: FREIGHT ADDRESS                       _______________

              (CK0NWD)   XR OGARA HESS AND EISENHARDT

                         9113 LE SAINT RD

                         FAIRFIELD             OH 45014-0001

Contractor shall deliver in accordance with

the delivery schedule set forth in Attachment

21 of the contract.

                              (End of narrative F001)

 29 36

DAAE07-01-C-S001 P00395

AM GENERAL LLC



CONTINUATION SHEET
PIIN/SIIN

    Page        of

Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

4009AH        PRODUCTION QUANTITY                                        308         EA   $  78,807.35750  $     24,272,666.11              ___________________                                                          ______________   __________________

              NOUN: M1114 CHASSIS

              PRON: A136D542JZ    PRON AMD: 02    ACRN: GH

              AMS CD: 51103446005

                                Unit Price

Base M1114                      $78,240.45

F.E.T.                               32.44

FY '02 & '03 ECPs                 1,172.64

U1819 & U1820                        20.47

Hydraulic Winch ECPs (net)           46.71

Rear Dif Oil Cooling P9542J           6.00

Shield, Seatbelt Retractor            5.36

Delete Radio Cables                 (85.55)

Install SINCGARS cable              116.19

*Engineering Changes:

*  ECP TACU 8483                      NC

*  Next Generation Armor           (412.58)

*     Subtotal                  $79,142.13

*Engineering Change:

*  U1865, Splash Shield            (551.39)

     Revised Unit Price         $78,590.74

*Next Generation Armor change implemented on

 entire CLIN quantity 308 each.

*ECP U1865 implemented on quantity 187 each

 priced as follows:

*  Previous

* Unit Price     Qty.       Extended Price  __________     ____       ______________

* $79,142.13     121        $9,576,197.73

*  Revised

* Unit Price     Qty.       Extended Price  __________     ____       ______________

* $78,590.74     187       $14,696,468.38

*  Amortized                   Revised

* Unit Price     Qty.       Extended Price ___________     ____       ______________

* $78,807.3575   308       $24,272,666.11

*Price adjusted by P00395.

                              (End of narrative B001)

              Packaging and Marking              _____________________

 See Section D.

                              (End of narrative D001)
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

Contractor shall deliver in accordance with

the delivery schedule set forth in Attachment

21 of the Contract.

                              (End of narrative F001)
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Reference No. of Document Being Continued

MOD/AMD

4009AJ        M1114 CHASSIS, ARMY                                        500         EA   $  78,590.74000  $     39,295,370.00              ___________________                                                          ______________   __________________

              NOUN: M1114 CHASSIS

              PRON: P149L042JZ    PRON AMD: 01    ACRN: MH

              AMS CD: 51103446004

                                     Unit Price

M1114 Chassis                        $78,240.45

FET                                       32.44

Woodland Camo. Paint                   Included

ECPs for FY02 and FY03                 1,172.64

ECPs U1819 and U1820                      20.47

Delete Radio Cables                      (85.55)

Install SINCGARS Power Cable             116.19

Hydraulic Winch Engineering Changes:

  Snatch Block CSI                        97.19

  Delete Mag. Part Testing               (50.48)

Shield, Seat Belt Retractor                5.36

ECP U1815-ERR P9542J Level III

  Rear Differential Cooling System         6.00

ECP TACU-8483, Hose Wrap                    .00

Next Generation Armor                   (412.58)

Engineering Changes:

*U1865, Splash Shield                   (551.39)

*Revised Contract Price               $78,590.74

*Added by modification P00395

Fixed Price Total                    $79,142.13

                                     x      500

                                                  $39,571,065.00

                              (End of narrative B001)

              Packaging and Marking              _____________________

                See Section D

                              (End of narrative D001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

Contractor shall deliver in accordance with the

delivery schedule set forth in Attachment 21

of the contract.

                              (End of narrative F001)
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

4009AK        ARMY M1114 CHASSIS                                         748         EA   $  78,590.74000  $     58,785,873.52              __________________                                                           ______________   __________________

              NOUN: M1114 CHASSIS

              PRON: P149L078JZ    PRON AMD: 01    ACRN: MH

              AMS CD: 51103446004

                                Unit Price

M1114 Base Price FY04           $79,109.69

F.E.T.                               32.44

Total Unit Price                $79,142.13

Engineering Changes:

*U1865, Splash Shield             (551.39)

*Revised Contract Price         $78,590.74

*Added by Modification P00395

                              (End of narrative B001)

              Packaging and Marking              _____________________

See Section D.

                              (End of narrative D001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

Contractor shall deliver in accordance with

the delivery schedule set forth in Attachment

21 of the contract.

                              (End of narrative F001)
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

4009AN        ARMY M1114 CHASSIS                                         575         EA   $  78,590.74000  $     45,189,675.50              __________________                                                           ______________   __________________

              NOUN: M1114 CHASSIS

              PRON: P149L117JZ    PRON AMD: 02    ACRN: MH

              AMS CD: 51103446004

                                      Unit Price

M1114                                 $79,109.69

FET                                   $    32.44

Camo Paint                              Included

Engineering Changes:

*U1865, Splash Shield                    (551.39)

*Revised Contract Price               $78,590.74

*Added by Modification P00395

Total                                 $79,142.13

                                      x      575

Total Price                       $45,506,724.75

                              (End of narrative B001)

              Packaging and Marking              _____________________

See Section D

                              (End of narrative D001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

                   Contractor shall deliver in accordance with

                   the delivery schedule set forth in

                   Attachment 21 of the contract.

                              (End of narrative F001)
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SECTION G - CONTRACT ADMINISTRATION DATA

        PRON/        PRON/

LINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ________              ____  ___________          ____________      __________________                     ________________   ________              ____  ___________          ____________      __________________                     ___________

4004AA  T136D532JZ             GJ       1        $       1,411,115.94  $         -10,685.16            $       1,400,430.78

        M9545003MP35001

4004AB  T149L003JZ             MB       1        $       2,739,668.40  $         -20,776.70            $       2,718,891.70

        M9545004MP45001

4004AC  T149L013JZ             MB       1        $       2,896,220.88  $         -21,963.94            $       2,874,256.94

        M9545004MP45001

4005AB  T119V380JZ             AG       1        $          79,903.17  $            -199.53            $          79,703.64

        M9545001MR15010

4005AC  T149L004JZ             MB       1        $         639,225.36  $          -1,596.24            $         637,629.12

        M9545004MP45001

4005AD  T149L014JZ             MB       1        $       1,358,353.89  $          -3,392.01            $       1,354,961.88

        M9545004MP45001

4007AA  U149L061JZ             MW       1        $         848,710.61  $          -6,065.29            $         842,645.32

        FD20600470710M

4007AB  U149L062JZ             MW       1        $       1,776,655.01  $         -12,681.97            $       1,763,973.04

        FD20600470710M

4009AA  R136D394JZ             KH       2        $         477,223.92  $          -2,101.14            $         475,122.78

        N0003003MP30040

4009AB  A136D443JZ             GH       2        $         477,144.90  $          -2,292.12            $         474,852.78

        51103446005                   3ZLT03

        A13P50051CUA

4009AC  W136D454JZ             JX       2        $         159,048.30  $            -764.04            $         158,284.26

        10100100000

        W81E683079K001

4009AD  A136D461JZ             GH       2        $       6,520,488.30  $         -30,917.64            $       6,489,570.66

        51103446005                   3ZLT03

        A13P50051CUA

4009AE  A136D402JZ             GH       2        $          79,554.79  $            -412.66            $          79,142.13

        51103446005                   3ZLT03

        A13P50051CUA

4009AG  W136D520JZ             LU       2        $         478,439.94  $          -2,475.48            $         475,964.46

        HHM40230591

4009AH  A136D542JZ             GH       1        $      24,502,850.68  $        -230,184.57            $      24,272,666.11

        51103446005                   3ZLT03

        A13P50051CUA

4009AJ  P149L042JZ             MH       2        $      39,571,065.00  $        -275,695.00            $      39,295,370.00

        51103446004                   4ZLT03

        A14P50041CUA

4009AK  P149L078JZ             MH       2        $      59,198,313.24  $        -412,439.72            $      58,785,873.52

        51103446004                   4ZLT03

        A14P50041CUA

4009AN  P149L117JZ             MH       2        $      45,506,724.75  $        -317,049.25            $      45,189,675.50

        51103446004                   4ZLT03
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CONTINUATION SHEET
Reference No. of Document Being Continued     Page        of

Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

        PRON/        PRON/

LINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ________              ____  ___________          ____________      __________________                     ________________   ________              ____  ___________          ____________      __________________                     ___________

        A14P50051CUA

                                                                           _________________

                                                         NET CHANGE    $      -1,351,692.46

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Marine Corps         AG        17  13110955123100080200674432D05512200001MR15010                        $            -199.53

Army                 GH        21   32035000031C1C01P51103431E1  S20113                W56HZV           $        -263,806.99

Marine Corps         GJ        17  35110950453100080200674432D50450300003MP35001                        $         -10,685.16

Army                 JX        97   3035001013236400101001031E1  S12102                W56HZV           $            -764.04

Navy                 KH        17  351810E7X7325VBM1600683422D000000X7X010000000                        $          -2,101.14

Defense Agencies     LU        97  35030044003433140000003100HHM40230591               S49205           $          -2,475.48

Marine Corps         MB        17  46110950453106785400674432D50450300004MP45001                        $         -47,728.89

Army                 MH        21   42035000041C1C01P51103431E1  S20113                W56HZV           $      -1,005,183.97

Air Force            MW        57  463080000017436E882323101090000000000000672300      F0330L           $         -18,747.26                                                                                                          __________________

                                                                                          NET CHANGE    $      -1,351,692.46

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $   1,362,929,446.90              $      -1,351,692.46              $   1,361,577,754.44
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